



NOTICE TO ALL RESIDENTS

Please be advised that Hoskins Restoration Services (Ottawa) will be performing sealant replacement on the building exterior at 383 Cumberland Street starting Monday July 27th, 2015 – October 2nd, 2015 (weather permitting) between the hours of 7:30am -5:00pm. The work will begin on the North Elevation (York Street) moving around the building towards the East Elevation (King Edward Avenue). Residents will be advised at least 24 hours prior to work commencing on their affected balcony drop and sheer wall.

What we **require** from the resident of the effected **balcony drop** and **sheer wall drop**:

- Windows of the affected sheer wall drop must remain closed at all times between the hours of 7:30am – 5:00pm. This will prevent the window from breaking as we climb up and down the sheer wall with the swing stage.

What we **recommend** from the residents:

- Remove all personal belonging near the windows and patio door, to ensure that they are not damaged as well as to allow our workers to have a safe working area. Window air conditioners may remain in the window.

Definitions

- **Balcony Drop:** Workers will access your balcony from a swing stage.
- **Sheer Wall Drop:** The walls where bedroom windows are located. Workers will access the walls containing bedroom windows using a swing stage.


Should you have any questions please direct them to:

Condominium Management Group
Dorothy Church (613) 237-9519 Ext. 259
dchurch@condogroup.ca

Thank you for cooperation!

Hoskins Restoration Services (Ottawa)

2678 Mac St, Ottawa ON K1V-8V1
Tel: 613-521-1025 Fax: 613-521-5278



Project Location: East Market PH 2 383 Cumberland Street, Ottawa



Project Name: Caulking Replacement

MONTH	JULY					AUGUST										SEPTEMBER										OCTOBER																																		
WEEK	1					2					3					4					5					6					7					8					9					10					11					12				
DAY	27	28	29	30	31	3	4	5	6	7	10	11	12	13	14	17	18	19	20	21	24	25	26	27	28	31	1	2	3	4	7	8	9	10	11	14	15	16	17	18	21	22	23	24	25	28	29	30	1	2	5	6	7	8	9	12	13			
Mobilization	[shaded]					stat															stat																																							
North Elevation (link)						stat															stat																																							
East Elevation						stat					[shaded]										stat																																							
South Elevation						stat															stat																																							
West Elevation (Cumberland)						stat															stat					[shaded]																																		
Demobilization						stat															stat					[shaded]																																		
<p>NOTE: This schedule does not included delays due to weather, Engineer inspections or changes in the scope of work.</p>																																																												